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1

2 7051 I-45 North (Highway 30 to Crosstimbers) 1 C U P  $              102,252   May 2013  In-House  $                         -  $                         -  $                  1,001 1,001$                   101,251$                   2007/2008 Budget

In-House CIP Crews.  Survey & design complete. Alignment change, easements now required.  
Misc. expenditures include property research expenses.  Possible scheduling with Pine 
Shadows Water Extension Project.

3 7209 190 East (Sycamore to Highway 19) 3 98% U P  $              449,846 May 2013  $                53,104  $                         -  $                         -  $                22,093 75,197$                 374,649$                   2009/2010 Budget

Engineering Contract approved by Council 12/15/09. Easement acquisition underway.    Misc. 
expenditures include easement acquisition and filing fees.   $125,000 transferred in from closed 
Project #7214.

4 7212 Hickory (Eastham to Normal Park) 1 C N/A U  $                40,945 January 2013  In-House  $                 4,768  $                         -  $                          - 4,768$                   36,177$                     2009/2010 Budget Survey and design complete. 

5 7219 Smith Hill Road Water Extension 3 U U P  $              425,631 Pending design  $                          -  $                         -  $                         -  $                19,747 19,747$                 405,884$                   2010 / 2011 Budget
Local 28' wide street approved.  Property research and survey complete.   Misc. expenditures 
include cost of property research reports.  $125,000 transferred in from closed Project #7214.

6 7222 FM 247 Phase 1 - Fire Protection 3 U U P  $              338,224 March 2013  $                          -  $                         -  $                         -  $                  7,030 7,030$                   331,194$                   2010 / 2011 Budget Property research and survey complete.   Design underway.

7 7223 Water Well Development 1,2,3,4, U N/A P  $              421,000 Pending  $                29,500  $                         -  $                         -  $                          - 29,500$                 391,500$                   2010 / 2011 Budget Funds set aside for future development.

8 7225 Timberline Drive - Water Extension 1 C N/A U  $                84,624 January 2013  In-House  $               20,273  $                         -  $                          - 20,273$                 64,351$                     2010 / 2011 Budget Survey and design complete. 

9 7227 New Water Well - Well #21 4 94% N/A U  $           1,501,218 Feb-13  $              103,951  $             557,720  $                         -  $                  1,200 662,871$               838,347$                   2011 / 2012 Budget Well has been developed and tested.  Waiting on delivery of pumping equipment.

10 7228 Pleasant Street - waterline replacement 3 C N/A P  $                41,000 April 2013  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2011 / 2012 Budget Survey  and design complete.  

11 7229 Highway 75 - Industrial Park Water Extension 4 P P P  $              100,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           100,000$                   2011 / 2012 Budget

12 7230 Palm Street Water Plant Office Renovations 4 C NA U  $                75,000 December 2012  $                          -  $                 4,013  $                         -  $                          - 4,013$                   70,987$                     2011 / 2012 Budget
Bid awarded to Quality Construction 8/21/12.  Asbestos abatement completed.  Floors are 
installed, kitchen cabinetry installed.

13 7231 Archer Street - 6" waterline replacement 1 U P P  $                27,000 June 2013  $                          -  $                         -  $                         -  $                          - -$                           27,000$                     2011 / 2012 Budget Survey complete.  Design underway.

14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P  $                55,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           55,000$                     2012 /2013 Budget

15 7236 9th Street (University - Avenue J) 3 P P P  $                20,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           20,000$                     2012 /2013 Budget

16 7237 Sam Houston (Thomason - University) 3 P P P  $                30,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           30,000$                     2012 /2013 Budget

17 7238 Avenue C (7th - 9th) 3 P P P  $                41,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2012 /2013 Budget

18 7239 18th Street (Avenue S - Avenue Q) 2 P P P  $                68,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           68,000$                     2012 /2013 Budget

19 7240 Pine Shadows Street 1 P P P  $                35,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,000$                     2012 /2013 Budget

20 7241 Palm Street Wastewater Treatment Plant Fiber 4 C P P  $                36,000 Pending  $                          -  $                         -  $               35,999  $                          - 35,999$                 1$                              2012 /2013 Budget Design complete.  Encumbered amount is the Purchase Order Amount.

21 7242 Water Tank Rehabilitation 4 P P P  $              175,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           175,000$                   2012 /2013 Budget Project has not stated.

22 7243 11th Street (I-45 - Avenue M) 1 P P P  $              122,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           122,000$                   2012 /2013 Budget

23 7244 11th Street (Avenue J - Avenue G) 3 P P P  $                32,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           32,000$                     2012 /2013 Budget

24 7245 Sam Houston (11th - 22nd) 1, 2 P P P  $              111,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           111,000$                   2012 /2013 Budget

25 7246 Water Wells Generators - GLO Grant N/A U P P  $              494,001 2013  $                11,330  $                         -  $                         -  $                          - 11,330$                 482,671$                   2012 /2013 Budget Engineering work has begun.  Specifications under review.

26 7220 Automated Meters 1,2,3,4 N/A N/A N/A 298,000$               N/A  $                          -  $             197,704  $                         -  $                          - 197,704$               100,296$                   N/A

26 999 Unallocated Budget N/A N/A N/A 120,510$               N/A  $                          -  $                         -  $                         -  $                          - -$                           120,510$                   N/A

27 Total Fund 701 - Water  $           5,244,251  $              197,885  $             784,478  $               35,999  $                51,071  $           1,069,433  $               4,174,818 

28

29 70202 North Sam Houston 3 C U P 73,000$                 December 2012 In-House 2,881$                  -$                          1,848$                   4,729$                   68,271$                     2003 / 2004  Budget
Phase 1 complete. Design complete.  Easement acquisition underway on Phase 2.  Misc. 
expenditures include property research costs.

FUND 701 -WATER

FUND 702 - WASTEWATER

C = Complete
U = Underway     P = Pending
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30 7116 Graham Road / Highway 75 South 4 C P P  $                70,000 On Hold  $                          -  $                    950  $                         -  $                     850 1,800$                   68,200$                     2006 / 2007 Budget
Unserved/Underserved area. Survey complete.  In-house design complete. Waiting on 
easement acquisition.   Misc. expenditures include property title research and appraisals.

31 7117 Highway 30 East Wastewater 3 C P P  $                44,000 On Hold  $                          -  $                         -  $                         -  $                     100 100$                      43,900$                     2006 / 2007 Budget

Unserved/Underserved area. Survey and In-house design complete.   Waiting on  TxDOT 
permit approval and easement acquisition.  Property title research complete.  Misc. expenditure 
includes property title research.

32 7128 Old Colony Road WW - Phase V 3 87% P P  $              852,514 

Construction 
schedule being 

developed  $              136,015  $                         -  $                         -  $                          - 136,015$               716,499$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

33 7129 Old Colony Road WW - Phase VI 3 87% P P  $              890,182 

Construction 
schedule being 

developed  $              162,890  $                    128  $                         -  $                          - 163,018$               727,164$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

34 7133 Sam Houston/West Mosley 4 69% C U  $              353,620 March 2013  $                99,138  $                         -  $             195,423  $                12,955 307,516$               46,104$                     2009/2010 Budget

Engineering Contract with Jones & Carter approved by Council  12/15/09. Property research, 
survey and final design complete.   Easement acquisition complete. Misc. expenditures include 
easement acquisition and filing fees.  Encumbered amount includes Construction Contract 
Amount.  

35 7134 20th - 21st Street - Sewer 2 100% C U  $              161,814 November 2012  $                17,445  $                         -  $                         -  $                     890 18,335$                 143,479$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

36 7137 Lakeridge/Crawford 2 C P P  $                69,336 Pending  $                          -  $                         -  $                         -  $                          - -$                           69,336$                     2009/2010 Budget Beginning negotiations with property owners. Survey complete.

37 7138 20th - 21st Street - Drainage 2 100% C U  $              214,100 November 2012  $                25,103  $                         -  $                         -  $                  1,236 26,339$                 187,761$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

38 7139 Dawson Dam (TCEQ) Drainage Study 4
Phase 1 - 
Complete N/A N/A  $              260,565 Pending  $                79,965  $                         - 79,965$                 180,600$                   2009/2010 Budget

Emergency action plan completed and submitted in December 2010.   Phase II complete.   
Additional detention pond requirement studies required.  

39 7140 Town Creek Drainage  (FEMA) 1 & 3 68% P P  $           8,847,900 June 2013  $              384,356  $                    353  $                         -  $                          - 384,709$               8,463,191$                2009/2010 Budget

Phase I Engineering Contract with Klotz Associates underway.   Phase I submitted for FEMA 
review.  Additional environmental assessment study required by FEMA prior to proceeding to 
Phase II. 

40 7145
Town Creek Watershed Study  Trib A- Phase 
II 1, 3 & 4 56% N/A N/A 60,000$                 In progress 28,344$                 -$                          -$                          -$                          28,344$                 31,656$                     2011 / 2012 Budget Study underway.  Survey complete.

41 7149 Avenue Q Wastewater Rehab 1 P P P  $              101,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           101,000$                   2011 / 2012 Budget

42 7150
Avenue M / 22nd Street Wastewater 
Renovations 2 P C P  $                35,492 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,492$                     2011 / 2012 Budget Ready to re-bid.  $5,492 transferred in from closed Project #7142.

43 7151 BOT / TDCJ Area Interceptor 2 P P P  $                86,000 May 2013  $                          -  $                         -  $                         -  $                          - -$                           86,000$                     2011 / 2012 Budget Design only.  Survey and property research underway.

44 7152 Tanyard Creek Watershed Study 3 P N/A N/A  $                60,000 Spring 2013  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2011 / 2012 Budget

45 7153 Avenue M - Sycamore (18" replacement) 1 P P P  $              180,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           180,000$                   2012 / 2013 Budget

46 7154 Town Creek Horse Branch Watershed Study 3 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

47 7155 McGary Creek Watershed Study 2 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

48 7156 Verdes-Haynes Drainage @ 9th / Avenue H 3 P P P  $                75,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           75,000$                     2012 / 2013 Budget

49 7157 Drainage Fee Study N/A P P P  $                50,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           50,000$                     2012 / 2013 Budget

50 999 Unallocated Wastewater Budget N/A N/A N/A N/A  $                41,352 N/A  $                          -  $                         -  $                         -  $                          - -$                           41,352$                     N/A

51 Total Fund 702 - Wastewater  $         12,645,875  $              933,256  $                 4,312  $             195,423  $                17,879  $           1,150,870  $             11,495,005 

52

53 71134 Bobbitt Addition / I-45 Moffit Springs 1 & 2 U U U 1,430,796$            

Phase 1 - complete
Phase 2 -  complete
 Phase 3 - pending In-house 739,352$              73,147$                 812,499$               618,297$                   2007 / 2008 Budget

Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees & 
appraisals.   Phase 3 - Survey complete, design in progress.

54 71142 Goree Sewer Project 4 99% P U 192,230$               January 2013 27,804$                 -$                          1,440$                   29,244$                 162,986$                   03/15/11

Engineering Contract with SPI approved by Council 3/15/11.  Design complete.  Easement 
acquisition from the State complete.  Misc. expenditure includes cost of appraisals.   
Construction Contract awarded to 5-T Utilities  September 18. 2012.   Constrution underway. 

55 999 Unallocated Budget N/A N/A N/A N/A 1,581$                   N/A -$                           -$                          -$                          -$                          -$                           1,581$                       N/A

56 Total Fund 711 - Wastewater - November 2002 Debt Issue 1,624,607$            27,804$                 739,352$              -$                          74,587$                 841,743$               782,864$                   

57 FUND 800 - STREET ARTERIAL IMPROVEMENT

58 8698 E. Mosley Lane 4 C N/A P 241,151$               June 2013 -$                           3,030$                  -$                          -$                          3,030$                   238,121$                   2010 / 2011 Budget Survey and design complete.  Scheduled to bid December 2012.

59 8700 Holland Street Reconstruction 2 82% N/A P 103,868$               February 2013 8,150$                   -$                          -$                          -$                          8,150$                   95,718$                     2010 / 2011 Budget $3,868 transferred from closed Project #8693.  Design complete.  Final review in progress

60 8702 Spur 59 Improvements 2 49% P P 83,590$                 Pending 30,907$                 -$                          -$                          -$                          30,907$                 52,683$                     2011 / 2012 Budget Preliminary design underway by consultant.  Design only.

61 8703 Magnolia Way Renovations 1 78% N/A P 319,000$               March 2013 34,200$                 -$                          -$                          -$                          34,200$                 284,800$                   2011 / 2012 Budget Schedule to bid December 2012.

62 8705 Old Houston Road cul-de-sac 4 C U P 140,000$               Feb-13 -$                           -$                          -$                          753$                      753$                      139,247$                   
Project pending.  Misc. expenditures include property research reports. Survey and design 
complete.  Property acquisition underway. 

FUND 711 - Wastewater - November 2002 Debt Issue

C = Complete
U = Underway     P = Pending
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63 999 Unallocated Budget N/A N/A N/A N/A 32,160$                 N/A -$                       -$                      -$                      -$                      -$                       32,160$                     N/A

64 919,769$               73,257$                 3,030$                  -$                          753$                      77,040$                 842,729$                   

65

66 81407 190 East - Sidewalk(s) 3 80% C P 71,497$                 Summer 2013 64,736$                 -$                          -$                          -$                          64,736$                 6,761$                        2009 / 2010 Budget 

Engineering Contract approved by Council 12/15/09.  Misc. expenditures include easement 
acquisition.   $297,622 transferred to Project#81410 Safe Routes to School.  Environmental 
assessment underway by alternate consultant.  To bid in March 2013.  Construction to be 
scheduled Summer 2013.

67 81410 Safe Routes to School Grant 3 53% N/A P 1,077,622$            Summer 2013 181,654$               -$                          -$                          292$                      181,946$               895,676$                   2010 / 2011 Budget

Misc. expenditures include cost of legal ad. $253,000 transferred in from project# 81411, 
$278,000 transferred in from project# 81412.  Engineering Contract underway. Environmental 
assessment underway by alternate consultant.  Submittal date for final review October 2012.  
Bid date March 2013.  Construction Summer 2013. 

68 81413 Downtown Streetscape II 1 C N/A P 185,000$               Pending -$                           -$                          -$                          -$                          -$                           185,000$                   2010 / 2011 Budget Survey & design complete.  Plan review in progress.  Scheduled to bid January 2013

69 81414 Avenue J North (Sam Houston & 21st) 1 & 2 7% N/A P 65,000$                 Pending 1,602$                   -$                          -$                          -$                          1,602$                   63,398$                     2011 / 2012 Budget Design underway.

70 81415 Lake Road South (75 South - Smither Drive) 1 & 2 7% N/A P 120,000$               Pending 2,976$                   -$                          -$                          -$                          2,976$                   117,024$                   2011 / 2012 Budget Design underway.

71 9999 Unallocated Budget -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

72 1,519,119$            250,968$               -$                          -$                          292$                      251,260$               1,267,859$                

73

74 81503 Way Finding Sign Project - f2Ds N/A C N/A N/A 60,000$                 -$                           -$                          45,857$                 45,857$                 14,143$                     2002

75 81520 Kate Barr Ross Concrete Work 1 C N/A U 24,715$                 
Pending availability of 

crews. -$                           14,777$                -$                          14,777$                 9,938$                       2006 / 2007 Budget Construction has resumed.  

76 81523 Comprehensive Plan Implementation N/A N/A N/A N/A 30,000$                 
Schedule being 

developed -$                           -$                          -$                          -$                          -$                           30,000$                     2006 / 2007 Budget

77 81526 KBR Park - 4 Plex Parking Lot 1 C N/A P 83,876$                 Pending -$                           -$                          -$                          -$                          -$                           83,876$                     2007 / 2008 Budget Plans and design are complete.   

78 81532 Fiber Loop Project - Fire Station #1 2 U N/A U 134,509$               
Schedule pending 

availability of crews -$                           26,178$                -$                          26,178$                 108,331$                   2007 / 2008 Budget Extension to Raven Nest Golf Course underway by SHSU.  City to supply conduit.

79 81546 Service Center Fuel Tanks 1 N/A N/A P 199,000$               On hold -$                           1,575$                  -$                          -$                          1,575$                   197,425$                   2011 / 2012 Budget Insurance has been obtained.  Passed TCEQ testing.  

80 81547 Kate Barr Ross 270' Baseball Field 1 C N/A U 258,000$               December 2012 -$                           37,102$                -$                          -$                          37,102$                 220,898$                   2011 / 2012 Budget Design & survey complete. Construction underway.   

81 81549 Kate Barr Ross Restroom 4 Plex 1 P P P 75,000$                 Pending -$                           -$                          -$                          -$                          -$                           75,000$                     2012 / 2013 Budget

82 81550 Army Reserve Center Upgrade 2 P P P 36,000$                 Pending -$                           -$                          -$                          -$                          -$                           36,000$                     2012 / 2013 Budget

83 81551 Development Code Update N/A P P P 100,000$               Pending -$                           -$                          -$                          -$                          -$                           100,000$                   2012 / 2013 Budget

84 999 Unallocated Budget N/A N/A N/A -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

85 Total Fund 815 - General CIP 1,001,100$            -$                           79,632$                -$                          45,857$                 125,489$               875,611$                   

86

87 64005 Police - Incode Records Mgmt. 1,2,3,4 N/A N/A U 220,000$               Pending -$                           148,530$              -$                          -$                          148,530$               71,470$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64006 City Software 1,2,3,4 N/A N/A U 515,000$               Pending -$                           42,990$                -$                          -$                          42,990$                 472,010$                   
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64007 Imaging 1,2,3,4 N/A N/A U 286,400$               Pending -$                           142,401$              65,185$                -$                          207,586$               78,814$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64008 Disaster Backup Data Center 1,2,3,4 N/A N/A U 45,000$                 Pending -$                           20,369$                13,610$                -$                          33,979$                 11,021$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 99999 Unallocated N/A N/A N/A U 71,984$                 Pending -$                           -$                          -$                          -$                          -$                           71,984$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

85 Total Fund 842 - Information Services Tech CIP 1,138,384$            -$                           354,290$              78,795$                -$                          433,085$               705,299$                   

88

89 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A 33,605$                 -$                           25,543$                25,543$                 8,062$                       

90

91 90002 Land Purchase N/A N/A N/A N/A 526,751$               -$                           -$                          -$                          369,334$               369,334$               157,417$                   

92
Grand Total Open Projects 23,587,061$        1,483,170$          1,636,347$         231,422$            559,773$            3,910,712$          19,676,349$           

Total Fund 814 - Sidewalks CIP

FUND 900 -LAND ACQUISITION 

FUND 815 - GENERAL CIP

Total Fund 800 - Street Arterial Improvement

FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED

FUND 814 - SIDEWALKS CIP

FUND 842 - INFORMATION SERVCIES TECH CIP

C = Complete
U = Underway     P = Pending
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1

2 7051 I-45 North (Highway 30 to Crosstimbers) 1 C U P  $              102,252   May 2013  In-House  $                         -  $                         -  $                  1,001 1,001$                   101,251$                   2007/2008 Budget

In-House CIP Crews.  Survey & design complete. Alignment change, easements now required.  
Misc. expenditures include property research expenses.  Possible scheduling with Pine 
Shadows Water Extension Project.

3 7209 190 East (Sycamore to Highway 19) 3 98% U P  $              449,846 May 2013  $                53,104  $                         -  $                         -  $                22,093 75,197$                 374,649$                   2009/2010 Budget

Engineering Contract approved by Council 12/15/09. Easement acquisition underway.    Misc. 
expenditures include easement acquisition and filing fees.   $125,000 transferred in from closed 
Project #7214.

4 7212 Hickory (Eastham to Normal Park) 1 C N/A U  $                40,945 January 2013  In-House  $                 4,768  $                         -  $                          - 4,768$                   36,177$                     2009/2010 Budget Survey and design complete. 

5 7219 Smith Hill Road Water Extension 3 U U P  $              425,631 Pending design  $                          -  $                         -  $                         -  $                19,747 19,747$                 405,884$                   2010 / 2011 Budget
Local 28' wide street approved.  Property research and survey complete.   Misc. expenditures 
include cost of property research reports.  $125,000 transferred in from closed Project #7214.

6 7222 FM 247 Phase 1 - Fire Protection 3 U U P  $              338,224 March 2013  $                          -  $                         -  $                         -  $                  7,030 7,030$                   331,194$                   2010 / 2011 Budget Property research and survey complete.   Design underway.

7 7223 Water Well Development 1,2,3,4, U N/A P  $              421,000 Pending  $                29,500  $                         -  $                         -  $                          - 29,500$                 391,500$                   2010 / 2011 Budget Funds set aside for future development.

8 7225 Timberline Drive - Water Extension 1 C N/A U  $                84,624 January 2013  In-House  $               20,273  $                         -  $                          - 20,273$                 64,351$                     2010 / 2011 Budget Survey and design complete. 

9 7227 New Water Well - Well #21 4 94% N/A U  $           1,501,218 Feb-13  $              103,951  $             557,720  $                         -  $                  1,200 662,871$               838,347$                   2011 / 2012 Budget Well has been developed and tested.  Waiting on delivery of pumping equipment.

10 7228 Pleasant Street - waterline replacement 3 C N/A P  $                41,000 April 2013  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2011 / 2012 Budget Survey  and design complete.  

11 7229 Highway 75 - Industrial Park Water Extension 4 P P P  $              100,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           100,000$                   2011 / 2012 Budget

12 7230 Palm Street Water Plant Office Renovations 4 C NA U  $                75,000 December 2012  $                          -  $                 4,013  $                         -  $                          - 4,013$                   70,987$                     2011 / 2012 Budget
Bid awarded to Quality Construction 8/21/12.  Asbestos abatement completed.  Floors are 
installed, kitchen cabinetry installed.

13 7231 Archer Street - 6" waterline replacement 1 U P P  $                27,000 June 2013  $                          -  $                         -  $                         -  $                          - -$                           27,000$                     2011 / 2012 Budget Survey complete.  Design underway.

14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P  $                55,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           55,000$                     2012 /2013 Budget

15 7236 9th Street (University - Avenue J) 3 P P P  $                20,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           20,000$                     2012 /2013 Budget

16 7237 Sam Houston (Thomason - University) 3 P P P  $                30,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           30,000$                     2012 /2013 Budget

17 7238 Avenue C (7th - 9th) 3 P P P  $                41,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2012 /2013 Budget

18 7239 18th Street (Avenue S - Avenue Q) 2 P P P  $                68,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           68,000$                     2012 /2013 Budget

19 7240 Pine Shadows Street 1 P P P  $                35,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,000$                     2012 /2013 Budget

20 7241 Palm Street Wastewater Treatment Plant Fiber 4 C P P  $                36,000 Pending  $                          -  $                         -  $               35,999  $                          - 35,999$                 1$                              2012 /2013 Budget Design complete.  Encumbered amount is the Purchase Order Amount.

21 7242 Water Tank Rehabilitation 4 P P P  $              175,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           175,000$                   2012 /2013 Budget Project has not stated.

22 7243 11th Street (I-45 - Avenue M) 1 P P P  $              122,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           122,000$                   2012 /2013 Budget

23 7244 11th Street (Avenue J - Avenue G) 3 P P P  $                32,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           32,000$                     2012 /2013 Budget

24 7245 Sam Houston (11th - 22nd) 1, 2 P P P  $              111,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           111,000$                   2012 /2013 Budget

25 7246 Water Wells Generators - GLO Grant N/A U P P  $              494,001 2013  $                11,330  $                         -  $                         -  $                          - 11,330$                 482,671$                   2012 /2013 Budget Engineering work has begun.  Specifications under review.

26 7220 Automated Meters 1,2,3,4 N/A N/A N/A 298,000$               N/A  $                          -  $             197,704  $                         -  $                          - 197,704$               100,296$                   N/A

26 999 Unallocated Budget N/A N/A N/A 120,510$               N/A  $                          -  $                         -  $                         -  $                          - -$                           120,510$                   N/A

27 Total Fund 701 - Water  $           5,244,251  $              197,885  $             784,478  $               35,999  $                51,071  $           1,069,433  $               4,174,818 

28

29 70202 North Sam Houston 3 C U P 73,000$                 December 2012 In-House 2,881$                  -$                          1,848$                   4,729$                   68,271$                     2003 / 2004  Budget
Phase 1 complete. Design complete.  Easement acquisition underway on Phase 2.  Misc. 
expenditures include property research costs.

FUND 701 -WATER

FUND 702 - WASTEWATER

C = Complete
U = Underway     P = Pending
Green - In-House projects 1 of 3
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30 7116 Graham Road / Highway 75 South 4 C P P  $                70,000 On Hold  $                          -  $                    950  $                         -  $                     850 1,800$                   68,200$                     2006 / 2007 Budget
Unserved/Underserved area. Survey complete.  In-house design complete. Waiting on 
easement acquisition.   Misc. expenditures include property title research and appraisals.

31 7117 Highway 30 East Wastewater 3 C P P  $                44,000 On Hold  $                          -  $                         -  $                         -  $                     100 100$                      43,900$                     2006 / 2007 Budget

Unserved/Underserved area. Survey and In-house design complete.   Waiting on  TxDOT 
permit approval and easement acquisition.  Property title research complete.  Misc. expenditure 
includes property title research.

32 7128 Old Colony Road WW - Phase V 3 87% P P  $              852,514 

Construction 
schedule being 

developed  $              136,015  $                         -  $                         -  $                          - 136,015$               716,499$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

33 7129 Old Colony Road WW - Phase VI 3 87% P P  $              890,182 

Construction 
schedule being 

developed  $              162,890  $                    128  $                         -  $                          - 163,018$               727,164$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

34 7133 Sam Houston/West Mosley 4 69% C U  $              353,620 March 2013  $                99,138  $                         -  $             195,423  $                12,955 307,516$               46,104$                     2009/2010 Budget

Engineering Contract with Jones & Carter approved by Council  12/15/09. Property research, 
survey and final design complete.   Easement acquisition complete. Misc. expenditures include 
easement acquisition and filing fees.  Encumbered amount includes Construction Contract 
Amount.  

35 7134 20th - 21st Street - Sewer 2 100% C U  $              161,814 November 2012  $                17,445  $                         -  $                         -  $                     890 18,335$                 143,479$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

36 7137 Lakeridge/Crawford 2 C P P  $                69,336 Pending  $                          -  $                         -  $                         -  $                          - -$                           69,336$                     2009/2010 Budget Beginning negotiations with property owners. Survey complete.

37 7138 20th - 21st Street - Drainage 2 100% C U  $              214,100 November 2012  $                25,103  $                         -  $                         -  $                  1,236 26,339$                 187,761$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

38 7139 Dawson Dam (TCEQ) Drainage Study 4
Phase 1 - 
Complete N/A N/A  $              260,565 Pending  $                79,965  $                         - 79,965$                 180,600$                   2009/2010 Budget

Emergency action plan completed and submitted in December 2010.   Phase II complete.   
Additional detention pond requirement studies required.  

39 7140 Town Creek Drainage  (FEMA) 1 & 3 68% P P  $           8,847,900 June 2013  $              384,356  $                    353  $                         -  $                          - 384,709$               8,463,191$                2009/2010 Budget

Phase I Engineering Contract with Klotz Associates underway.   Phase I submitted for FEMA 
review.  Additional environmental assessment study required by FEMA prior to proceeding to 
Phase II. 

40 7145
Town Creek Watershed Study  Trib A- Phase 
II 1, 3 & 4 56% N/A N/A 60,000$                 In progress 28,344$                 -$                          -$                          -$                          28,344$                 31,656$                     2011 / 2012 Budget Study underway.  Survey complete.

41 7149 Avenue Q Wastewater Rehab 1 P P P  $              101,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           101,000$                   2011 / 2012 Budget

42 7150
Avenue M / 22nd Street Wastewater 
Renovations 2 P C P  $                35,492 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,492$                     2011 / 2012 Budget Ready to re-bid.  $5,492 transferred in from closed Project #7142.

43 7151 BOT / TDCJ Area Interceptor 2 P P P  $                86,000 May 2013  $                          -  $                         -  $                         -  $                          - -$                           86,000$                     2011 / 2012 Budget Design only.  Survey and property research underway.

44 7152 Tanyard Creek Watershed Study 3 P N/A N/A  $                60,000 Spring 2013  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2011 / 2012 Budget

45 7153 Avenue M - Sycamore (18" replacement) 1 P P P  $              180,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           180,000$                   2012 / 2013 Budget

46 7154 Town Creek Horse Branch Watershed Study 3 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

47 7155 McGary Creek Watershed Study 2 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

48 7156 Verdes-Haynes Drainage @ 9th / Avenue H 3 P P P  $                75,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           75,000$                     2012 / 2013 Budget

49 7157 Drainage Fee Study N/A P P P  $                50,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           50,000$                     2012 / 2013 Budget

50 999 Unallocated Wastewater Budget N/A N/A N/A N/A  $                41,352 N/A  $                          -  $                         -  $                         -  $                          - -$                           41,352$                     N/A

51 Total Fund 702 - Wastewater  $         12,645,875  $              933,256  $                 4,312  $             195,423  $                17,879  $           1,150,870  $             11,495,005 

52

53 71134 Bobbitt Addition / I-45 Moffit Springs 1 & 2 U U U 1,430,796$            

Phase 1 - complete
Phase 2 -  complete
 Phase 3 - pending In-house 739,352$              73,147$                 812,499$               618,297$                   2007 / 2008 Budget

Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees & 
appraisals.   Phase 3 - Survey complete, design in progress.

54 71142 Goree Sewer Project 4 99% P U 192,230$               January 2013 27,804$                 -$                          1,440$                   29,244$                 162,986$                   03/15/11

Engineering Contract with SPI approved by Council 3/15/11.  Design complete.  Easement 
acquisition from the State complete.  Misc. expenditure includes cost of appraisals.   
Construction Contract awarded to 5-T Utilities  September 18. 2012.   Constrution underway. 

55 999 Unallocated Budget N/A N/A N/A N/A 1,581$                   N/A -$                           -$                          -$                          -$                          -$                           1,581$                       N/A

56 Total Fund 711 - Wastewater - November 2002 Debt Issue 1,624,607$            27,804$                 739,352$              -$                          74,587$                 841,743$               782,864$                   

57 FUND 800 - STREET ARTERIAL IMPROVEMENT

58 8698 E. Mosley Lane 4 C N/A P 241,151$               June 2013 -$                           3,030$                  -$                          -$                          3,030$                   238,121$                   2010 / 2011 Budget Survey and design complete.  Scheduled to bid December 2012.

59 8700 Holland Street Reconstruction 2 82% N/A P 103,868$               February 2013 8,150$                   -$                          -$                          -$                          8,150$                   95,718$                     2010 / 2011 Budget $3,868 transferred from closed Project #8693.  Design complete.  Final review in progress

60 8702 Spur 59 Improvements 2 49% P P 83,590$                 Pending 30,907$                 -$                          -$                          -$                          30,907$                 52,683$                     2011 / 2012 Budget Preliminary design underway by consultant.  Design only.

61 8703 Magnolia Way Renovations 1 78% N/A P 319,000$               March 2013 34,200$                 -$                          -$                          -$                          34,200$                 284,800$                   2011 / 2012 Budget Schedule to bid December 2012.

62 8705 Old Houston Road cul-de-sac 4 C U P 140,000$               Feb-13 -$                           -$                          -$                          753$                      753$                      139,247$                   
Project pending.  Misc. expenditures include property research reports. Survey and design 
complete.  Property acquisition underway. 

FUND 711 - Wastewater - November 2002 Debt Issue

C = Complete
U = Underway     P = Pending
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63 999 Unallocated Budget N/A N/A N/A N/A 32,160$                 N/A -$                       -$                      -$                      -$                      -$                       32,160$                     N/A

64 919,769$               73,257$                 3,030$                  -$                          753$                      77,040$                 842,729$                   

65

66 81407 190 East - Sidewalk(s) 3 80% C P 71,497$                 Summer 2013 64,736$                 -$                          -$                          -$                          64,736$                 6,761$                        2009 / 2010 Budget 

Engineering Contract approved by Council 12/15/09.  Misc. expenditures include easement 
acquisition.   $297,622 transferred to Project#81410 Safe Routes to School.  Environmental 
assessment underway by alternate consultant.  To bid in March 2013.  Construction to be 
scheduled Summer 2013.

67 81410 Safe Routes to School Grant 3 53% N/A P 1,077,622$            Summer 2013 181,654$               -$                          -$                          292$                      181,946$               895,676$                   2010 / 2011 Budget

Misc. expenditures include cost of legal ad. $253,000 transferred in from project# 81411, 
$278,000 transferred in from project# 81412.  Engineering Contract underway. Environmental 
assessment underway by alternate consultant.  Submittal date for final review October 2012.  
Bid date March 2013.  Construction Summer 2013. 

68 81413 Downtown Streetscape II 1 C N/A P 185,000$               Pending -$                           -$                          -$                          -$                          -$                           185,000$                   2010 / 2011 Budget Survey & design complete.  Plan review in progress.  Scheduled to bid January 2013

69 81414 Avenue J North (Sam Houston & 21st) 1 & 2 7% N/A P 65,000$                 Pending 1,602$                   -$                          -$                          -$                          1,602$                   63,398$                     2011 / 2012 Budget Design underway.

70 81415 Lake Road South (75 South - Smither Drive) 1 & 2 7% N/A P 120,000$               Pending 2,976$                   -$                          -$                          -$                          2,976$                   117,024$                   2011 / 2012 Budget Design underway.

71 9999 Unallocated Budget -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

72 1,519,119$            250,968$               -$                          -$                          292$                      251,260$               1,267,859$                

73

74 81503 Way Finding Sign Project - f2Ds N/A C N/A N/A 60,000$                 -$                           -$                          45,857$                 45,857$                 14,143$                     2002

75 81520 Kate Barr Ross Concrete Work 1 C N/A U 24,715$                 
Pending availability of 

crews. -$                           14,777$                -$                          14,777$                 9,938$                       2006 / 2007 Budget Construction has resumed.  

76 81523 Comprehensive Plan Implementation N/A N/A N/A N/A 30,000$                 
Schedule being 

developed -$                           -$                          -$                          -$                          -$                           30,000$                     2006 / 2007 Budget

77 81526 KBR Park - 4 Plex Parking Lot 1 C N/A P 83,876$                 Pending -$                           -$                          -$                          -$                          -$                           83,876$                     2007 / 2008 Budget Plans and design are complete.   

78 81532 Fiber Loop Project - Fire Station #1 2 U N/A U 134,509$               
Schedule pending 

availability of crews -$                           26,178$                -$                          26,178$                 108,331$                   2007 / 2008 Budget Extension to Raven Nest Golf Course underway by SHSU.  City to supply conduit.

79 81546 Service Center Fuel Tanks 1 N/A N/A P 199,000$               On hold -$                           1,575$                  -$                          -$                          1,575$                   197,425$                   2011 / 2012 Budget Insurance has been obtained.  Passed TCEQ testing.  

80 81547 Kate Barr Ross 270' Baseball Field 1 C N/A U 258,000$               December 2012 -$                           37,102$                -$                          -$                          37,102$                 220,898$                   2011 / 2012 Budget Design & survey complete. Construction underway.   

81 81549 Kate Barr Ross Restroom 4 Plex 1 P P P 75,000$                 Pending -$                           -$                          -$                          -$                          -$                           75,000$                     2012 / 2013 Budget

82 81550 Army Reserve Center Upgrade 2 P P P 36,000$                 Pending -$                           -$                          -$                          -$                          -$                           36,000$                     2012 / 2013 Budget

83 81551 Development Code Update N/A P P P 100,000$               Pending -$                           -$                          -$                          -$                          -$                           100,000$                   2012 / 2013 Budget

84 999 Unallocated Budget N/A N/A N/A -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

85 Total Fund 815 - General CIP 1,001,100$            -$                           79,632$                -$                          45,857$                 125,489$               875,611$                   

86

87 64005 Police - Incode Records Mgmt. 1,2,3,4 N/A N/A U 220,000$               Pending -$                           148,530$              -$                          -$                          148,530$               71,470$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64006 City Software 1,2,3,4 N/A N/A U 515,000$               Pending -$                           42,990$                -$                          -$                          42,990$                 472,010$                   
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64007 Imaging 1,2,3,4 N/A N/A U 286,400$               Pending -$                           142,401$              65,185$                -$                          207,586$               78,814$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64008 Disaster Backup Data Center 1,2,3,4 N/A N/A U 45,000$                 Pending -$                           20,369$                13,610$                -$                          33,979$                 11,021$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 99999 Unallocated N/A N/A N/A U 71,984$                 Pending -$                           -$                          -$                          -$                          -$                           71,984$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

85 Total Fund 842 - Information Services Tech CIP 1,138,384$            -$                           354,290$              78,795$                -$                          433,085$               705,299$                   

88

89 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A 33,605$                 -$                           25,543$                25,543$                 8,062$                       

90

91 90002 Land Purchase N/A N/A N/A N/A 526,751$               -$                           -$                          -$                          369,334$               369,334$               157,417$                   

92
Grand Total Open Projects 23,587,061$        1,483,170$          1,636,347$         231,422$            559,773$            3,910,712$          19,676,349$           

Total Fund 814 - Sidewalks CIP

FUND 900 -LAND ACQUISITION 

FUND 815 - GENERAL CIP

Total Fund 800 - Street Arterial Improvement

FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED

FUND 814 - SIDEWALKS CIP

FUND 842 - INFORMATION SERVCIES TECH CIP

C = Complete
U = Underway     P = Pending
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1

2 7051 I-45 North (Highway 30 to Crosstimbers) 1 C U P  $              102,252   May 2013  In-House  $                         -  $                         -  $                  1,001 1,001$                   101,251$                   2007/2008 Budget

In-House CIP Crews.  Survey & design complete. Alignment change, easements now required.  
Misc. expenditures include property research expenses.  Possible scheduling with Pine 
Shadows Water Extension Project.

3 7209 190 East (Sycamore to Highway 19) 3 98% U P  $              449,846 May 2013  $                53,104  $                         -  $                         -  $                22,093 75,197$                 374,649$                   2009/2010 Budget

Engineering Contract approved by Council 12/15/09. Easement acquisition underway.    Misc. 
expenditures include easement acquisition and filing fees.   $125,000 transferred in from closed 
Project #7214.

4 7212 Hickory (Eastham to Normal Park) 1 C N/A U  $                40,945 January 2013  In-House  $                 4,768  $                         -  $                          - 4,768$                   36,177$                     2009/2010 Budget Survey and design complete. 

5 7219 Smith Hill Road Water Extension 3 U U P  $              425,631 Pending design  $                          -  $                         -  $                         -  $                19,747 19,747$                 405,884$                   2010 / 2011 Budget
Local 28' wide street approved.  Property research and survey complete.   Misc. expenditures 
include cost of property research reports.  $125,000 transferred in from closed Project #7214.

6 7222 FM 247 Phase 1 - Fire Protection 3 U U P  $              338,224 March 2013  $                          -  $                         -  $                         -  $                  7,030 7,030$                   331,194$                   2010 / 2011 Budget Property research and survey complete.   Design underway.

7 7223 Water Well Development 1,2,3,4, U N/A P  $              421,000 Pending  $                29,500  $                         -  $                         -  $                          - 29,500$                 391,500$                   2010 / 2011 Budget Funds set aside for future development.

8 7225 Timberline Drive - Water Extension 1 C N/A U  $                84,624 January 2013  In-House  $               20,273  $                         -  $                          - 20,273$                 64,351$                     2010 / 2011 Budget Survey and design complete. 

9 7227 New Water Well - Well #21 4 94% N/A U  $           1,501,218 Feb-13  $              103,951  $             557,720  $                         -  $                  1,200 662,871$               838,347$                   2011 / 2012 Budget Well has been developed and tested.  Waiting on delivery of pumping equipment.

10 7228 Pleasant Street - waterline replacement 3 C N/A P  $                41,000 April 2013  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2011 / 2012 Budget Survey  and design complete.  

11 7229 Highway 75 - Industrial Park Water Extension 4 P P P  $              100,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           100,000$                   2011 / 2012 Budget

12 7230 Palm Street Water Plant Office Renovations 4 C NA U  $                75,000 December 2012  $                          -  $                 4,013  $                         -  $                          - 4,013$                   70,987$                     2011 / 2012 Budget
Bid awarded to Quality Construction 8/21/12.  Asbestos abatement completed.  Floors are 
installed, kitchen cabinetry installed.

13 7231 Archer Street - 6" waterline replacement 1 U P P  $                27,000 June 2013  $                          -  $                         -  $                         -  $                          - -$                           27,000$                     2011 / 2012 Budget Survey complete.  Design underway.

14 7235 Bobby K Marks (Bowers - Avenue J) 1 P P P  $                55,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           55,000$                     2012 /2013 Budget

15 7236 9th Street (University - Avenue J) 3 P P P  $                20,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           20,000$                     2012 /2013 Budget

16 7237 Sam Houston (Thomason - University) 3 P P P  $                30,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           30,000$                     2012 /2013 Budget

17 7238 Avenue C (7th - 9th) 3 P P P  $                41,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           41,000$                     2012 /2013 Budget

18 7239 18th Street (Avenue S - Avenue Q) 2 P P P  $                68,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           68,000$                     2012 /2013 Budget

19 7240 Pine Shadows Street 1 P P P  $                35,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,000$                     2012 /2013 Budget

20 7241 Palm Street Wastewater Treatment Plant Fiber 4 C P P  $                36,000 Pending  $                          -  $                         -  $               35,999  $                          - 35,999$                 1$                              2012 /2013 Budget Design complete.  Encumbered amount is the Purchase Order Amount.

21 7242 Water Tank Rehabilitation 4 P P P  $              175,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           175,000$                   2012 /2013 Budget Project has not stated.

22 7243 11th Street (I-45 - Avenue M) 1 P P P  $              122,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           122,000$                   2012 /2013 Budget

23 7244 11th Street (Avenue J - Avenue G) 3 P P P  $                32,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           32,000$                     2012 /2013 Budget

24 7245 Sam Houston (11th - 22nd) 1, 2 P P P  $              111,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           111,000$                   2012 /2013 Budget

25 7246 Water Wells Generators - GLO Grant N/A U P P  $              494,001 2013  $                11,330  $                         -  $                         -  $                          - 11,330$                 482,671$                   2012 /2013 Budget Engineering work has begun.  Specifications under review.

26 7220 Automated Meters 1,2,3,4 N/A N/A N/A 298,000$               N/A  $                          -  $             197,704  $                         -  $                          - 197,704$               100,296$                   N/A

26 999 Unallocated Budget N/A N/A N/A 120,510$               N/A  $                          -  $                         -  $                         -  $                          - -$                           120,510$                   N/A

27 Total Fund 701 - Water  $           5,244,251  $              197,885  $             784,478  $               35,999  $                51,071  $           1,069,433  $               4,174,818 

28

29 70202 North Sam Houston 3 C U P 73,000$                 December 2012 In-House 2,881$                  -$                          1,848$                   4,729$                   68,271$                     2003 / 2004  Budget
Phase 1 complete. Design complete.  Easement acquisition underway on Phase 2.  Misc. 
expenditures include property research costs.

FUND 701 -WATER

FUND 702 - WASTEWATER

C = Complete
U = Underway     P = Pending
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30 7116 Graham Road / Highway 75 South 4 C P P  $                70,000 On Hold  $                          -  $                    950  $                         -  $                     850 1,800$                   68,200$                     2006 / 2007 Budget
Unserved/Underserved area. Survey complete.  In-house design complete. Waiting on 
easement acquisition.   Misc. expenditures include property title research and appraisals.

31 7117 Highway 30 East Wastewater 3 C P P  $                44,000 On Hold  $                          -  $                         -  $                         -  $                     100 100$                      43,900$                     2006 / 2007 Budget

Unserved/Underserved area. Survey and In-house design complete.   Waiting on  TxDOT 
permit approval and easement acquisition.  Property title research complete.  Misc. expenditure 
includes property title research.

32 7128 Old Colony Road WW - Phase V 3 87% P P  $              852,514 

Construction 
schedule being 

developed  $              136,015  $                         -  $                         -  $                          - 136,015$               716,499$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

33 7129 Old Colony Road WW - Phase VI 3 87% P P  $              890,182 

Construction 
schedule being 

developed  $              162,890  $                    128  $                         -  $                          - 163,018$               727,164$                   2008 / 2009 Budget
Engineering Contract with SPI approved by Council  12/15/09.  Environmental study completed, 
started 30 day public comment period  to be completed December 2012.  

34 7133 Sam Houston/West Mosley 4 69% C U  $              353,620 March 2013  $                99,138  $                         -  $             195,423  $                12,955 307,516$               46,104$                     2009/2010 Budget

Engineering Contract with Jones & Carter approved by Council  12/15/09. Property research, 
survey and final design complete.   Easement acquisition complete. Misc. expenditures include 
easement acquisition and filing fees.  Encumbered amount includes Construction Contract 
Amount.  

35 7134 20th - 21st Street - Sewer 2 100% C U  $              161,814 November 2012  $                17,445  $                         -  $                         -  $                     890 18,335$                 143,479$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

36 7137 Lakeridge/Crawford 2 C P P  $                69,336 Pending  $                          -  $                         -  $                         -  $                          - -$                           69,336$                     2009/2010 Budget Beginning negotiations with property owners. Survey complete.

37 7138 20th - 21st Street - Drainage 2 100% C U  $              214,100 November 2012  $                25,103  $                         -  $                         -  $                  1,236 26,339$                 187,761$                   2009/2010 Budget

Engineering Contract with SPI approved by Council  12/15/09.  Misc. expenditures include 
easement survey.  Construction Contract with Doughtie Construction approved by Council 
8/7/12. Construction underway.   

38 7139 Dawson Dam (TCEQ) Drainage Study 4
Phase 1 - 
Complete N/A N/A  $              260,565 Pending  $                79,965  $                         - 79,965$                 180,600$                   2009/2010 Budget

Emergency action plan completed and submitted in December 2010.   Phase II complete.   
Additional detention pond requirement studies required.  

39 7140 Town Creek Drainage  (FEMA) 1 & 3 68% P P  $           8,847,900 June 2013  $              384,356  $                    353  $                         -  $                          - 384,709$               8,463,191$                2009/2010 Budget

Phase I Engineering Contract with Klotz Associates underway.   Phase I submitted for FEMA 
review.  Additional environmental assessment study required by FEMA prior to proceeding to 
Phase II. 

40 7145
Town Creek Watershed Study  Trib A- Phase 
II 1, 3 & 4 56% N/A N/A 60,000$                 In progress 28,344$                 -$                          -$                          -$                          28,344$                 31,656$                     2011 / 2012 Budget Study underway.  Survey complete.

41 7149 Avenue Q Wastewater Rehab 1 P P P  $              101,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           101,000$                   2011 / 2012 Budget

42 7150
Avenue M / 22nd Street Wastewater 
Renovations 2 P C P  $                35,492 Pending  $                          -  $                         -  $                         -  $                          - -$                           35,492$                     2011 / 2012 Budget Ready to re-bid.  $5,492 transferred in from closed Project #7142.

43 7151 BOT / TDCJ Area Interceptor 2 P P P  $                86,000 May 2013  $                          -  $                         -  $                         -  $                          - -$                           86,000$                     2011 / 2012 Budget Design only.  Survey and property research underway.

44 7152 Tanyard Creek Watershed Study 3 P N/A N/A  $                60,000 Spring 2013  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2011 / 2012 Budget

45 7153 Avenue M - Sycamore (18" replacement) 1 P P P  $              180,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           180,000$                   2012 / 2013 Budget

46 7154 Town Creek Horse Branch Watershed Study 3 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

47 7155 McGary Creek Watershed Study 2 P P P  $                60,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           60,000$                     2012 / 2013 Budget

48 7156 Verdes-Haynes Drainage @ 9th / Avenue H 3 P P P  $                75,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           75,000$                     2012 / 2013 Budget

49 7157 Drainage Fee Study N/A P P P  $                50,000 Pending  $                          -  $                         -  $                         -  $                          - -$                           50,000$                     2012 / 2013 Budget

50 999 Unallocated Wastewater Budget N/A N/A N/A N/A  $                41,352 N/A  $                          -  $                         -  $                         -  $                          - -$                           41,352$                     N/A

51 Total Fund 702 - Wastewater  $         12,645,875  $              933,256  $                 4,312  $             195,423  $                17,879  $           1,150,870  $             11,495,005 

52

53 71134 Bobbitt Addition / I-45 Moffit Springs 1 & 2 U U U 1,430,796$            

Phase 1 - complete
Phase 2 -  complete
 Phase 3 - pending In-house 739,352$              73,147$                 812,499$               618,297$                   2007 / 2008 Budget

Phase 1 and 2 complete. Misc. expenditures include easement acquisition, filing fees & 
appraisals.   Phase 3 - Survey complete, design in progress.

54 71142 Goree Sewer Project 4 99% P U 192,230$               January 2013 27,804$                 -$                          1,440$                   29,244$                 162,986$                   03/15/11

Engineering Contract with SPI approved by Council 3/15/11.  Design complete.  Easement 
acquisition from the State complete.  Misc. expenditure includes cost of appraisals.   
Construction Contract awarded to 5-T Utilities  September 18. 2012.   Constrution underway. 

55 999 Unallocated Budget N/A N/A N/A N/A 1,581$                   N/A -$                           -$                          -$                          -$                          -$                           1,581$                       N/A

56 Total Fund 711 - Wastewater - November 2002 Debt Issue 1,624,607$            27,804$                 739,352$              -$                          74,587$                 841,743$               782,864$                   

57 FUND 800 - STREET ARTERIAL IMPROVEMENT

58 8698 E. Mosley Lane 4 C N/A P 241,151$               June 2013 -$                           3,030$                  -$                          -$                          3,030$                   238,121$                   2010 / 2011 Budget Survey and design complete.  Scheduled to bid December 2012.

59 8700 Holland Street Reconstruction 2 82% N/A P 103,868$               February 2013 8,150$                   -$                          -$                          -$                          8,150$                   95,718$                     2010 / 2011 Budget $3,868 transferred from closed Project #8693.  Design complete.  Final review in progress

60 8702 Spur 59 Improvements 2 49% P P 83,590$                 Pending 30,907$                 -$                          -$                          -$                          30,907$                 52,683$                     2011 / 2012 Budget Preliminary design underway by consultant.  Design only.

61 8703 Magnolia Way Renovations 1 78% N/A P 319,000$               March 2013 34,200$                 -$                          -$                          -$                          34,200$                 284,800$                   2011 / 2012 Budget Schedule to bid December 2012.

62 8705 Old Houston Road cul-de-sac 4 C U P 140,000$               Feb-13 -$                           -$                          -$                          753$                      753$                      139,247$                   
Project pending.  Misc. expenditures include property research reports. Survey and design 
complete.  Property acquisition underway. 

FUND 711 - Wastewater - November 2002 Debt Issue

C = Complete
U = Underway     P = Pending
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63 999 Unallocated Budget N/A N/A N/A N/A 32,160$                 N/A -$                       -$                      -$                      -$                      -$                       32,160$                     N/A

64 919,769$               73,257$                 3,030$                  -$                          753$                      77,040$                 842,729$                   

65

66 81407 190 East - Sidewalk(s) 3 80% C P 71,497$                 Summer 2013 64,736$                 -$                          -$                          -$                          64,736$                 6,761$                        2009 / 2010 Budget 

Engineering Contract approved by Council 12/15/09.  Misc. expenditures include easement 
acquisition.   $297,622 transferred to Project#81410 Safe Routes to School.  Environmental 
assessment underway by alternate consultant.  To bid in March 2013.  Construction to be 
scheduled Summer 2013.

67 81410 Safe Routes to School Grant 3 53% N/A P 1,077,622$            Summer 2013 181,654$               -$                          -$                          292$                      181,946$               895,676$                   2010 / 2011 Budget

Misc. expenditures include cost of legal ad. $253,000 transferred in from project# 81411, 
$278,000 transferred in from project# 81412.  Engineering Contract underway. Environmental 
assessment underway by alternate consultant.  Submittal date for final review October 2012.  
Bid date March 2013.  Construction Summer 2013. 

68 81413 Downtown Streetscape II 1 C N/A P 185,000$               Pending -$                           -$                          -$                          -$                          -$                           185,000$                   2010 / 2011 Budget Survey & design complete.  Plan review in progress.  Scheduled to bid January 2013

69 81414 Avenue J North (Sam Houston & 21st) 1 & 2 7% N/A P 65,000$                 Pending 1,602$                   -$                          -$                          -$                          1,602$                   63,398$                     2011 / 2012 Budget Design underway.

70 81415 Lake Road South (75 South - Smither Drive) 1 & 2 7% N/A P 120,000$               Pending 2,976$                   -$                          -$                          -$                          2,976$                   117,024$                   2011 / 2012 Budget Design underway.

71 9999 Unallocated Budget -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

72 1,519,119$            250,968$               -$                          -$                          292$                      251,260$               1,267,859$                

73

74 81503 Way Finding Sign Project - f2Ds N/A C N/A N/A 60,000$                 -$                           -$                          45,857$                 45,857$                 14,143$                     2002

75 81520 Kate Barr Ross Concrete Work 1 C N/A U 24,715$                 
Pending availability of 

crews. -$                           14,777$                -$                          14,777$                 9,938$                       2006 / 2007 Budget Construction has resumed.  

76 81523 Comprehensive Plan Implementation N/A N/A N/A N/A 30,000$                 
Schedule being 

developed -$                           -$                          -$                          -$                          -$                           30,000$                     2006 / 2007 Budget

77 81526 KBR Park - 4 Plex Parking Lot 1 C N/A P 83,876$                 Pending -$                           -$                          -$                          -$                          -$                           83,876$                     2007 / 2008 Budget Plans and design are complete.   

78 81532 Fiber Loop Project - Fire Station #1 2 U N/A U 134,509$               
Schedule pending 

availability of crews -$                           26,178$                -$                          26,178$                 108,331$                   2007 / 2008 Budget Extension to Raven Nest Golf Course underway by SHSU.  City to supply conduit.

79 81546 Service Center Fuel Tanks 1 N/A N/A P 199,000$               On hold -$                           1,575$                  -$                          -$                          1,575$                   197,425$                   2011 / 2012 Budget Insurance has been obtained.  Passed TCEQ testing.  

80 81547 Kate Barr Ross 270' Baseball Field 1 C N/A U 258,000$               December 2012 -$                           37,102$                -$                          -$                          37,102$                 220,898$                   2011 / 2012 Budget Design & survey complete. Construction underway.   

81 81549 Kate Barr Ross Restroom 4 Plex 1 P P P 75,000$                 Pending -$                           -$                          -$                          -$                          -$                           75,000$                     2012 / 2013 Budget

82 81550 Army Reserve Center Upgrade 2 P P P 36,000$                 Pending -$                           -$                          -$                          -$                          -$                           36,000$                     2012 / 2013 Budget

83 81551 Development Code Update N/A P P P 100,000$               Pending -$                           -$                          -$                          -$                          -$                           100,000$                   2012 / 2013 Budget

84 999 Unallocated Budget N/A N/A N/A -$                           N/A -$                           -$                          -$                          -$                          -$                           -$                               N/A

85 Total Fund 815 - General CIP 1,001,100$            -$                           79,632$                -$                          45,857$                 125,489$               875,611$                   

86

87 64005 Police - Incode Records Mgmt. 1,2,3,4 N/A N/A U 220,000$               Pending -$                           148,530$              -$                          -$                          148,530$               71,470$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64006 City Software 1,2,3,4 N/A N/A U 515,000$               Pending -$                           42,990$                -$                          -$                          42,990$                 472,010$                   
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64007 Imaging 1,2,3,4 N/A N/A U 286,400$               Pending -$                           142,401$              65,185$                -$                          207,586$               78,814$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 64008 Disaster Backup Data Center 1,2,3,4 N/A N/A U 45,000$                 Pending -$                           20,369$                13,610$                -$                          33,979$                 11,021$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

87 99999 Unallocated N/A N/A N/A U 71,984$                 Pending -$                           -$                          -$                          -$                          -$                           71,984$                     
 Funds appropriated in 

2011 / 2012 
Building was delivered 8/28/12.  Electrical is complete and A/C units are working.  Fiber re-
termination phase is on hold.   

85 Total Fund 842 - Information Services Tech CIP 1,138,384$            -$                           354,290$              78,795$                -$                          433,085$               705,299$                   

88

89 8601 Fence @ Wildwood Sanctuary 3 N/A N/A N/A 33,605$                 -$                           25,543$                25,543$                 8,062$                       

90

91 90002 Land Purchase N/A N/A N/A N/A 526,751$               -$                           -$                          -$                          369,334$               369,334$               157,417$                   

92
Grand Total Open Projects 23,587,061$        1,483,170$          1,636,347$         231,422$            559,773$            3,910,712$          19,676,349$           

Total Fund 814 - Sidewalks CIP

FUND 900 -LAND ACQUISITION 

FUND 815 - GENERAL CIP

Total Fund 800 - Street Arterial Improvement

FUND 860 - CEMETERY PROJECTS -GRANTS&DONS FUNDED

FUND 814 - SIDEWALKS CIP

FUND 842 - INFORMATION SERVCIES TECH CIP
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